ELLSWORTH SCHOOL

90% Design Submission Schedule
January 9, 2008

PROJECT SCHEDULE
Activity Date
Site Approval March 14, 2007
Concept Approval May 9, 2007
Referendum June 26, 2007

Design & Funding Approval January 9, 2008

Construction Documents Complete/Final Reviev January 2008
Project out to Bid January 2008
General Contractor Bid Opening March 2008
Final Funding Approval March 2008
Construction Initiation Date March 2008
Bonding October 2008
Occupancy Fall 2009
Project Complete Fall 2010
SQUARE FOOT ANALYSIS

Space Definition State/Local Local Only
New Construction 95,665 3,435
Renovation 47,440 0
Total Building: 146,540 sf
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